

Wiki »

Current Project : EU-MCM-S2-LAMP-TM-Dev

logged in as roopa.thiagarajan Logout About Prism2.0 My Projects Preferences

Team Tools »

Roadmap

Timesheet »

Timeline



Dashboard » Tickets » MSR Project Management » Project : EU-MCM-S2-LAMP-TM-Dev Customer: Moove Connected Mobility B.V Month: October-2022 Ownership Model : TakelT Status Summary Fleet Inventory service : Cloud deployment, API updations. HelloFresh: Create standalone cloud functions as API endpoints for HelloFresh Create Firestore DB for device data population. Milestone Review - October 2022 Backend: 1 Delete API implementation 2.Docker setup. 3.gdatabase implementation. **Project Growth** 4.Hello Fresh Polling agent 5.Firestore creation. FrontEnd 1. Save the vehicle - form implemented 2.Integrated for get/post calls 3. Fetch vehicle data from geotab implemented Milestone Plan - November 2022 Completed tasks as below: Backend: 1.Hello Fresh - Api agent, Web hook creation. 2.SDP - API creations. Frontend: 1.Add one moove tab in vehicle & assets menu 2.New tab click workflow implementation. Reason for status All stories / requirements given is completed and delivered as per plan Project Achievements NA Appreciations NA Dependencies Daily call - the requirements are discussed with the clients and updated in jira. Escalations NA Estimation Methodology SMC(L1,L2,L3) Current Status of Estimation Methodology SMC(L1,L2,L3) QMS Compliance Score NA QMS Compliance Status NA MSR Actionable (prev) Action Item Status Responsibility Comments BIS updation Closed roopa.thiagarajan Metric creation Closed roopa.thiagarajan CSAT Actionable (prev) Action Item Status Responsibility Comments Closed Issues Issue Sub-Type ID Issue Type Reported by Description Corrective Action Identified Date Status Risk Owner Risk Description Risk Exposure Status Mitigation Plan Contigency Plan Status **Targeted Closure Date** Туре No Risk available Resource Management Team Changes Resource Allocation/Deallocation Asset Access satrughna.nagam Allocation Internal Internal Succession Plan NA October-2022 Activity ID Audit Type Month/Cycle Score Summary of Findings Resolved/Closed Findings Audit Status THI October-2022 saved ACT4507 All Open Findings Activity ID Audit Type Month/Cycle Open Findings Audit Status

> No Open findings available Resource Utilization

Resource	2022 Billing Planned (Hours)	September- 2022 Billing Actual (Hours)	October-2022 Billing Planned (Hours)	October-2022 Billing Actual (Hours)	Allocation (Hours)	Project Hours	Area of Work	Project Management Hours	Area of Work	Timesheet Hours (Hours)	Others(Project) (Hours)	Area of Work	Others(Organizational) (Hours)	Area of Work
satrughna.nagam	0.0	0.0	38.1	40.0	38.1	36.0	Project Activities	0.0		36.0	0.0	NA	0.0	
sasi.karuppaiya	0.0	0.0	0.0	0.0	56.0	93.0	Project Activities	0.0		93.0	0.0	NA	0.0	
roopa.thiagarajan	160.0	176.0	160.0	144.0	160.0	162.0	Project Activities	0.0		162.0	0.0	NA	0.0	
swarankumar.akula	160.0	176.0	114.29	112.0	114.29	180.0	Project Activities	0.0		180.0	0.0	NA	0.0	
Total	Billing Planned	Billing Actual	October-2022 Billing Planned	October-2022 Billing Actual	Allocation	Project Hours		Project Management Hours		Timesheet Hours	Others(Project)		Others(Organizational)	
-	320.0	352.0	312.39	296.0	368.39	471.0	-	0.0	-	471.0	0.0	-	0.0	-

Total project hours	Total Allocation	Total Timesheet Hours	Total Billing Actual	Total project management hours	Rework Effort (Hours)	Others (Hours)
471.0	368.39	471.0	296.0	0.0	0.0	0.00

Team Composition Details
Front end developer - 1
Backend developer - 1

	No of Resources	No of Billable Resources	No of Buffer Resources
I	4	3	1

Resource			Organizational Training Hours	Project	Training Hours	CPD Hours	
Resource	Hours YTD Hours		Sessions	Hours	Sessions	Hours	Sessions
swarankumar.akula	0.0	3.0	NA NA	0.0		0.0	
sasi.karuppaiya	0.0	26.0	NA	0.0		0.0	
satrughna.nagam	6.5	10.5	Developing Leadership Presence,Personal Effectiveness - Goal Setting,Problem solving and Decision Making,Hibernate Session	0.0		0.0	
roopa.thiagarajan	2.0	45.0	Building High Performance Team,Impactful Presentation Skill	0.0		0.0	
Total	8.50	84.50	-	0.0	-	0.0	-

	Value Add Details									
							Actio	onables		
ID	Category	Description	Start Date	End Date	Action Item	Status	Responsibility	Planned End Date	Actual End Date	Remarks
	No Value Add details available									

	보이다 있는데 없는 중에 가는 이 기를 가려면 했다면 하는데 되었다면 하는데 없었다면 되었다.	
	Business Impact Analysis (BIA)	
Maximum Tolerable Period Disruption (MTPD)		4
Recovery Point Objective (RPO)		4
BIA Rating (Calculated)		Data Not Available

	Contractual Requirements	
EUR_0155_MSA_01		View
SOW_8747		View

SOW Code	Start Date	End Date
SOW_8747	22-Aug-2022	22-Feb-2023

Knowledge Repository	https://github.com/roopathiagarajan/Moove-Connected-Mobility
Metrics	https://github.com/roopathiagarajan/Moove-Connected-Mobility

Submit